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IN REPLY PLEASE 
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May 11, 2004  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street ' 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FMD0003050 - Catch Basin Cleanout 2003/04 Priority A and B 
Catch Basins, at various locations in Los Angeles County (All), Ron's 
Maintenance, with a final contract amount of $68,330.25. 
 
Project ID No. RDC0013298 - Prairie Avenue/Madrona Avenue, Artesia 
Boulevard to Sepulveda Boulevard, City of Torrance (4), Amelco Electric S.F., 
Inc., with changes in the amount of $5,945.17, and a final contract amount of 
$425,684.60. 
 
Project ID No. RDC0013365 - Santa Fe Avenue, vicinity of Walnut Park (1), 
Security Paving Company, with changes amounting to a credit of $87,924.92, 
and a final contract amount of $509,511.94. 
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Project ID No. RDC0013415 - Ventura Boulevard, et al., vicinity of Calabasas (3), 
Tyner Paving Company, with changes in the amount of $9,892.28 and a final 
contract amount of $275,297.83 (Partial Acceptance). 
 
Project ID No. RDC0013419 - Avalon Boulevard, et al., vicinity of Compton (2), 
Security Paving Company, with changes amounting to a credit of $118,690.91, 
and a final contract amount of $1,076,185.04. 
 
Project ID No. RMD1446007 - Parkway Tree Trimming, Road Division 416, 
2003-04, vicinity of Hacienda Heights (4), George Salinas Tree Preservation, 
with changes amounting to a credit of $902.00, and a final contract amount of 
$35,322.00. 
 
Project ID No. RMD1546027 - Parkway Tree Trimming, RD 514 - FY 2003/04, 
vicinity of Pasadena (5), Orozco Landscape and Tree Co., with changes 
amounting to a credit of $1,154.00, and a final contract amount of $42,237.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. RDC0013298, RDC0013365, RDC0013415, RDC0013419, 
RMD1446007, and RMD1546027. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
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Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range in value from a credit of $118,690.91 
to an increase in the amount of $9,892.28, while the total values of the contracts range 
from $35,322.00 to $1,076,185.04. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:en 
O:\Section\Administration\Board\Acc\05-11-04LTR.doc 

 
Enc. 7  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 

 
 
 



 

ACCEPTANCE OF CONTRACT 
May 11, 2004 
 
 
 
PROJECT ID NO. FMD0003050, CATCH BASIN CLEANOUT 2003/04 PRIORITY A 
AND B CATCH BASINS (at various locations in Los Angeles County), 
All Supervisorial Districts 
 
Contractor:  Ron's Maintenance, 11542 Horley Avenue, Downey, California 90241 
 
Project Description: 
 
Cleaning of approximately 9,000 catch basins at various locations in Los Angeles 
County. 
 
Project Completion Date: 
 
The contractor completed the project on March 31, 2004, in accordance with the plans 
and specifications. 
 
Final Contract Amount: 
 

Original contract amount $36,530.25 
 Actual costs of changes in work previously 
    approved by the Board 31,800.00

 
FINAL CONTRACT AMOUNT $68,330.25 

 
HH:en 
O:\Section\Administration\Board\Acc\05-11-04LTR.doc 
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ACCEPTANCE OF CONTRACT   
May 11, 2004 
 
  
 
PROJECT ID NO. RDC0013298, PRAIRIE AVENUE/MADRONA AVENUE, ARTESIA 
BOULEVARD TO SEPULVEDA BOULEVARD (City of Torrance),  
Supervisorial District 4  
  
Contractor:  Amelco Electric S. F., Inc., 2654 Martin Luther King Jr. Boulevard, 
Lynwood, California 90262 
 
Project Description:  
 
Synchronization of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities      $2,963.80 
(2) Additional Electrical Work at Prairie and Del Amo Avenue  2,981.37 
 
 Total         $5,945.17 

 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to satisfactorily complete the contract work, it was necessary to install a 
new electrical service at the intersection of Prairie Avenue and Del Amo Boulevard.  
This work was not included in the original contract. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was based 
on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on October 27, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $389,886.00 
Actual costs of changes in work previously 

    approved by the Board 29,853.43 
Changes in work authorized by Director of 
   Public Works      5,945.17 
 
FINAL CONTRACT AMOUNT $425,684.60 

 
JE:en 
O:\Section\Administration\Board\Acc\05-11-04LTR.doc 
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ACCEPTANCE OF CONTRACT 
May 11, 2004  
 
 
 
PROJECT ID NO. RDC0013365, SANTA FE AVENUE (in the vicinity of Walnut Park), 
Supervisorial District 1  
 
Contractor: Security Paving Company, P.O. Box 1489, Sun Valley, California 91353 
 
Project Description: 
 
Roadway resurfacing; reconstruction of curb, gutter, sidewalk, driveways, and an alley 
intersection; tree removal and planting; and modification of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($89,924.05) 
(2) Exploratory Excavations 1,500.00 
(3) Steel Plating 322.22 
(4) Waterline     176.91 
 
 Total                                                                                                 ($87,924.92) 
 
Description Of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) It was necessary to perform exploratory excavations at the intersection of Florence 
and Santa Fe Avenues to determine the exact location of underground utilities. 
 
(3) The contractor provided steel plates to provide access to a car wash during 
construction.  This was necessary to prevent newly cleaned vehicles from driving over 
dirt and base material. 
 
(4) The contractor was required to lower a waterline connection in order to complete 
the proposed sidewalk reconstruction.  
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications.  The costs for Items 3 and 4 were based on 
time and materials methods as provided in Subsection 3-3 of the contract specifications. 
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Four additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on January 23, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract.  
 
Final Contract Amount: 
 
 Original contract amount $468,724.40 
 Actual costs of changes in work previously 
    approved by the Board   128,712.46 
 Changes in work authorized by the Director of 
    Public Works  (87,924.92) 
 

FINAL CONTRACT AMOUNT  $509,511.94 
 
TKB:en 
O:\Section\Administration\Board\Acc\05-11-04LTR.doc 
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ACCEPTANCE OF CONTRACT (PARTIAL) 
May 11, 2004 
 
 
 
PROJECT ID NO. RDC0013415, VENTURA BOULEVARD, ET AL. (in the vicinity of 
Calabasas), Supervisorial District 3 
 
Contractor:  Tyner Paving Company, 2005 San Fernando Road, Los Angeles,  
California  90065 
 
Project Description: 
 
Roadway reconstruction and resurfacing; reconstruction of curb, gutter, and sidewalk; 
and construction of curb ramps. 
 
Changes in Work: 

(1) Variations in Bid Quantities ($  4,837.04) 
(2) Reimbursement for Price Increases 14,729.32 
 
 Total  $  9,892.28 
 
Description of Changes: 

(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 

(2) Following award of the contract, the Las Virgenes Municipal Water District 
requested permission to install a new water main in the project limits.  As a result, work 
was stopped from March 2002 until September 2003 while the water main was 
constructed.  It was necessary to compensate the contractor for the increased costs in 
material, labor, and rental prices associated with this delay. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was based 
on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
No additional working days were required because of these changes. 
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Project Completion Date: 

The contractor completed the project on February 6, 2004, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 

In addition, the contractor has not yet complied with the Affirmative Action reporting 
requirements of the contract. To assure compliance of this requirement, $5,600 is being 
withheld from the value of the contract. 
 
Final Contract Amount: 
 

Original contract amount $252,496.42 
 Actual costs of changes in work previously 
    approved by your Board      18,509.13 
 Changes in work authorized by Director of 
    Public Works 9,892.28  
 Withholding for Affirmative Action Noncompliance    (5,600.00) 
 

FINAL CONTRACT AMOUNT $275,297.83 
 
ERL:en 
O:\Section\Administration\Board\Acc\05-11-04LTR.doc 
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ACCEPTANCE OF CONTRACT 
May 11, 2004 
 
 
 
PROJECT ID NO. RDC0013419, AVALON BOULEVARD, ET AL.  
(in the vicinity of Compton), Supervisorial District 2 
 
Contractor:  Security Paving Company, Inc., P.O. Box 1489, Sun Valley,  
California 91353-1489 
 
Project Description: 
 
Roadway resurfacing; reconstruction of curb, gutter, and sidewalk; construction of curb 
ramps; striping and pavement markings; modification of traffic signals; and removal, 
trimming, and planting of parkway trees. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($121,154.35) 
(2) Credit for Overtime Inspection (630.00)  
(3) Relocate Street Light Conduit      3,093.44 
 

Total   ($118,690.91) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The contractor requested 12 hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
(3) Due to a conflict with the proposed catch basin installation at the southwest corner 
of El Segundo Boulevard and Mona Avenue, it was necessary to relocate an existing 
street light conduit. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications.  The cost for Item 3 was based on time and 
materials methods as provided in Subsection 3-3 of the contract specifications. 
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Project Completion Date: 
 
The contractor completed the project on February 27, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $1,124,466.40 
 Actual costs of changes in work previously 
     approved by the Board 70,409.55 
 Changes in work authorized by Director of  
     Public Works    (118,690.91) 
 
 FINAL CONTRACT AMOUNT $1,076,185.04 
 
EK:en 
O:\Section\Administration\Board\Acc\05-11-04LTR.doc 
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ACCEPTANCE OF CONTRACT 
May 11, 2004 
 
 
 
PROJECT ID NO. RMD1446007 PARKWAY TREE TRIMMING, ROAD DIVISION 416, 
2003-04 (in the vicinity of Hacienda Heights), Supervisorial District 4 
 
Contractor:  George Salinas Tree Preservation, P.O. Box 84, Placentia, 
California 92871 
 
Project Description: 
 
Trimming of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities        ($902.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on March 4, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
The contractor finished the work two days after the required contract completion date.  
The project specifications provide for the assessment of liquidated damages of $500 for 
each calendar day in excess of the contract completion date; therefore, we assessed 
liquidated damages in the amount of $1,000.  The contractor does not dispute this 
assessment. 
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Final Contract Amount: 
 
 Original contract amount $37,224.00 
 Changes in work authorized by Director of 
           Public Works (902.00) 
   Deduction for liquidated damages (1,000.00) 
  
 FINAL CONTRACT AMOUNT $35,322.00 
 
CM:en 
O:\Section\Administration\Board\Acc\05-11-04LTR.doc 
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ACCEPTANCE OF CONTRACT        
May 11, 2004 
 
 
 
PROJECT ID NO. RMD1546027, PARKWAY TREE TRIMMING, RD 514 - FY 2003/04 
(in the vicinity of Pasadena), Supervisorial District 5 
 
Contractor:  Orozco Landscape and Tree Co., 11194 Pipeline Avenue, Pomona,  
California 91766 
 
Project Description: 
 
Trimming of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities ($1,154.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes were based on contract 
unit prices.  
 
Project Completion Date: 
 
The contractor completed the project on March 29, 2004, in accordance with the plans 
and specifications.   
 
Final Contract Amount: 
 

Original contract amount $43,391.00 
Changes in work authorized by Director of 
   Public Works   (1,154.00) 
 
FINAL CONTRACT AMOUNT $42,237.00 

 
MN:en 
O:\Section\Administration\Board\Acc\05-11-04LTR.doc 
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